

## **BID EVALUATION REPORT**

**1. Project name:** "Increasing energy efficiency by installation of LED technology in public lighting in the municipality of Parteš/Partesh"

**2. Location:** Parteš/Partesh Municipality

**3. Scope of work (description):** Increasing energy efficiency by installation of LED technology in public lighting

**4. Name of Grant Recipient:** Community Development Fund (CDF) / AKT-LS Program

**5. Bidding Information:**

**Bid I.D. CDF/AKT-LS/NS019/2017**

**Date of Bid Advertisement:** 30.01.2017

**Date of Bid Opening:** 13.02.2017

**Date of Bid Evaluation Report:** 13.02.2017

**6. Number of Bid Documents Issued: 10**

**Number of Participating Bidders: 4**

**Names of Bidders:**

1. "TERMOMONTIMI" SH.P. K, PRISHTINË
2. "ELEKTRA" SH.P. K, PRISHTINË
3. "BAU ENERGY" SH.P. K, PRISHTINË
4. "MONTEN" SH.P. K, PRISHTINË

## 7. Preliminary Examination of Bid

**(a) Number of Bids Qualified: 3 / Number of Bids Disqualified: 1**

**(b) Reasons for Disqualification:**

**Bidder 1: "Bau Energy" sh.p.k, Prishtinë**

**Reasons:** The bidder is disqualified because the presented certificate for information regarding any litigation, current or during the last three years, in which the bidder is involved, the parties concerned and disputed amount is not valid. The presented certificate is 13.07.2016).

## 8. Bid evaluation sheet:

Name of Bidder	Original Bid Price	Corrected Bid Price	Responsive (YES/NO)	Contract time 60 days	Observations (Explain reasons for rejection, if any)
"TERMOMONTIMI" SH.P. K	<b>19,590.00€</b>	<b>19,595.00€</b>	YES	60days	
"ELEKTRA" SH.P. K	<b>30,996.40€</b>		YES	60 days	
"BAU ENERGY" SH.P. K	<b>31,717.35€</b>		NO	60days	
"MONTEN" SH.P. K	<b>40,944.00€</b>	<b>40,944.50</b>	YES	45days	

### Proposed Final award to:

Name of Bidder: "TERMOMONTIMI" SH.P. K, Prishtinë  
 Contract Award: 19,595.00 Euro /without VAT  
 Contract Time: 60 days